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STANDARD FORM 30(continued)

A. The purpose of this bilateral modification is to incorporate Contract Change Proposal 01-104,
deletion long range planning, 1 Oct 00-30 Sep 06. The contractors proposal dated 15 Sep 00 is
hereby incorporated by reference. Changes can be found at Statement of Work paragraph 1.6.7.1.
and CDRL A108.

All changes are denoted by a vertical line in the right margin.
B. Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby
changed from $90,742,625 to $90,656,380 a decrease of $86,245.

(2)Section B — Supplies/Services and Price/Cost

CLINs X002 (Technical Services, 24 Hour turn time), X009AD (Award Fee), XO09AE
(Award Fee), XO09AF (Award Fee) for all option years are hereby modified to reflect the
changes to the SOW found at 1.6.7.1.

Pages B-8, B-9, B-10, B-12, B-13, B-14, B-15 B-17, B-18, B-19, B-20, B-22, B-23, B-24,
B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35, B-37 and B-38 are hereby
superseded by the attached replacement pages B-8, B-9, B-11, B-12, B-13, B-14, B-17,
B-18, B-19, B-22, B-23, B-24, B-27, B-28, B-29, B-32, B-33, B-34, B-37 and B-38 marked
“Modification PO0025".

(3)Section G — Contract Administration Data

ACRN BA is changed from $49,146,000 to $49,059,755 a decrease of $86,245. Page G-1.1
is hereby superseded by the attached replacement page G-1.1 marked “Modification
P00025".

(4) Section J — Attachment 1, Page 11 is hereby superseded by the attached replacement
page 11 marked “Modification P0O0025".

(5) Section J-Exhibit A, Page 8 is hereby superseded by the attached replacement
page 8 marked “Modification PO0025".

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed herein as complete and
equitable adjustment for CCP 01-104 dated 15 Sep 00, the contractor release the government
from any and all liability under this contract for further equitable adjustment attributable to such
facts or circumstances giving rise to the referenced proposal.

Sy W W S

Modification PO0025 to
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY | UNIT COST
(CLIN)
1001 RESERVED 1 JO | $ -
(Operations and Maintenance-48hr range turn time)
(Cost-Plus-Award Fee)
Est. Amount Change To
Est. Cost $ - $ - $ -
1002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO [$ 36,101,014
(Operations and Maintenance)
(Cost-Plus-Award Fee)
Est. Amount Unfunded Funded
Est. Cost $ 43,799,599 $ 7,698,585 $ 36,101,014
1003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $7.83M
From Change To
Est. Cost $ - $ - $ -
1004 RESERVED
1005 PRICE OPTION CLIN - 1 JO | $ 148,745
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
Est. Amount Unfunded Funded
Est. Cost $ 176,165 $ 27,420 $ 148,745
1006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,213,440
(Cost-Plus-Award Fee) SEE NOTE 4
Est. Amount Unfunded Funded
Est. Cost $ 1,437,129 $ 223,689 $ 1,213,440
1007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 1,939,252
(Cost-Plus-Award Fee)
Est. Amount Unfunded Funded
Est. Cost $ 2,296,740 $ 357,488 $ 1,939,252
1008 DATA REQUIREMENTS 1 JO $NSP
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COSsT
(CLIN)
1009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
1009AA RESERVED $ -
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1001)
From Change To
Est. Cost $ - $ - $ -
1009AB RESERVED $ -
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1001)
From Change To
Est. Cost $ - $ - $ -
1009AC RESERVED $ -
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1001)
From Change To
Est. Cost $ - $ - $ -
1009AD Award Fee Pool Available/Earned $ 1,000,683
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1002)
Est. Amount Unfunded Funded
Est. Cost $ 1,186,333 $ 185,650 $ 1,000,683
1009AE Award Fee Pool Available/Earned $ 1,200,724
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1002)
Est. Amount Unfunded Funded
Est. Cost $ 1,423,487 $ 222,763 $ 1,200,724
1009AF Award Fee Pool Available/Earned $ 200,041
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1002)
Est. Amount Unfunded Funded
Est. Cost $ 237,154 % 37,113 % 200,041
1009AG-1009AJ RESERVED
1009AK Award Fee Pool Available/Earned $ 4,028
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1005)
Est. Amount Unfunded Funded
Est. Cost $ 4771 $ 743 $ 4,028
1009AL Award Fee Pool Available/Earned $ 4,834
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1005)
Est. Amount Unfunded Funded
Est. Cost $ 5725 % 891 $ 4,834
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COSsT
(CLIN)
1009AM Award Fee Pool Available/Earned $ 806
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1005)
Est. Amount Unfunded Funded
Est. Cost 954 $ 148 $ 806
1009AN Award Fee Pool Available/Earned $ 32,864
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1006)
Est. Amount Unfunded Funded
Est. Cost 38,922 % 6,058 $ 32,864
1009AP Award Fee Pool Available/Earned $ 39,437
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1006)
Est. Amount Unfunded Funded
Est. Cost 46,707 $ 7270 $ 39,437
1009AQ Award Fee Pool Available/Earned $ 6,572
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1006)
Est. Amount Unfunded Funded
Est. Cost 7,784 $ 1,212 $ 6,572
1009AR Award Fee Pool Available/Earned $ 52,525
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1007)
Est. Amount Unfunded Funded
Est. Cost 62,208 $ 9,683 $ 52,525
1009AS Award Fee Pool Available/Earned $ 63,026
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1007)
Est. Amount Unfunded Funded
Est. Cost 74,644 % 11618 $ 63,026
1009AT Award Fee Pool Available/Earned $ 10,500
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1007)
Est. Amount Unfunded Funded
Est. Cost 12436 $ 1936 $ 10,500
TOTAL PROPOSED AWARD FEE $ 2,616,040 |
RESERVED |
AWARD FEE (CLINS 1009AD-AT) $ 2,616,040 |
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 1 - FY01

RESERVED

RESERVED

RESERVED

RESERVED

RESERVED

ESTIMATED COSTS (CLINS 1001 —1008)  (exclude 1002 & 1003)
ESTIMATED COST (CLIN 1003)

AWARD FEE (CLINS 1009AA — AC & 1009AG - AT)

ESTIMATED COSTS (CLINS 1010AA - AE)

TOTAL ESTIMATED AMOUNT FYO01

ESTIMATED COSTS (CLINS 1002 — 1008)  (exclude 1003)
ESTIMATED COST (CLIN 1003)

AWARD FEE (CLINS 1009AD - AT)

ESTIMATED COSTS (CLINS 1010AA - AE)

TOTAL ESTIMATED AMOUNT FYO01

$ 39,402,451 |

$ 2,616,040 |

$ 13,271,764 |

$ 55,290,255 |

P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY | UNIT COST
(CLIN)
2001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO ($ 42,294,738
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 42,376,094 $ (81,356) $ 42,294,738
2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO ($ 42,874,027
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 42955383 $ (81,356) $ 42,874,027
2003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO |'$ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $7.97M
From Change To
Est. Cost $ - $ - $ -
2004 RESERVED
2005 PRICE OPTION CLIN - 1 JO |'$ 177,186
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 177,186 $ - $ 177,186
2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO |'$ 1,444,811
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,444,811 $ - $ 1,444,811
2007 RSA/SLRS PROGRAM SUPPORT 1 JO |'$ 2,006,289
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 2,006,289 $ - $ 2,006,289
2008 DATA REQUIREMENTS 1 JO $NSP
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
2009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
2009AA Award Fee Pool Available/Earned $ 1,145,573
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ 1,147,776 $ (2,203) $ 1,145,573
2009AB Award Fee Pool Available/Earned $ 1,374,578
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ 1,377,222 $ (2,644) $ 1,374,578
2009AC Award Fee Pool Available/Earned $ 229,006
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ 229,447 % (441) $ 229,006
2009AD Award Fee Pool Available/Earned $ 1,161,263
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2002)
From Change To
Est. Cost $ 1,163,466 $ (2,203) $ 1,161,263
2009AE Award Fee Pool Available/Earned $ 1,393,405
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2002)
From Change To
Est. Cost $ 1,396,049 $ (2,644) $ 1,393,405
2009AF Award Fee Pool Available/Earned $ 232,143
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2002)
From Change To
Est. Cost $ 232,584 % (441) $ 232,143
2009AG-2009AJ RESERVED
2009AK Award Fee Pool Available/Earned $ 4,799
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ - $ 4,799 $ 4,799
2009AL Award Fee Pool Available/Earned $ 5,759
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ - $ 5759 $ 5,759
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
2009AM Award Fee Pool Available/Earned $ 960
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ - $ 960 $ 960
2009AN Award Fee Pool Available/Earned $ 39,130
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ - $ 39,130 $ 39,130
2009AP Award Fee Pool Available/Earned $ 46,956
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ - $ 46,956 $ 46,956
2009AQ Award Fee Pool Available/Earned $ 7,826
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ - $ 7,826 $ 7,826
2009AR Award Fee Pool Available/Earned $ 54,341
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2007)
From Change To
Est. Cost $ 54,341 $ - $ 54,341
2009AS Award Fee Pool Available/Earned $ 65,204
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2007)
From Change To
Est. Cost $ 65,204 $ - $ 65,204
2009AT Award Fee Pool Available/Earned $ 10,863
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2007)
From Change To
Est. Cost $ 10,863 $ - $ 10,863
TOTAL PROPOSED AWARD FEE $ 5,771,806 |

AWARD FEE (CLINS 2009AA-AC & 2009AG-AT)

AWARD FEE (CLINS 2009AD-AT)

$ 2,984,995 |

$ 3,022,649 |

P00025
F08650-00-C-0005
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 — 2008)  (exclude 2002 & 2003) $ 45,923,024
ESTIMATED COST (CLIN 2003) $ -
AWARD FEE (CLINS 2009AA — AC & 2009AG - AT) $ 2,984,995 |
ESTIMATED COSTS (CLINS 2010AA - AE) $ 15,380,422
TOTAL ESTIMATED AMOUNT FYO02 $ 64,288,441 |
ESTIMATED COSTS (CLINS 2002 — 2008)  (exclude 2003) $ 46,502,313 |
ESTIMATED COST (CLIN 2003) $ -
AWARD FEE (CLINS 2009AD - AT) $ 3,022,649 |
ESTIMATED COSTS (CLINS 2010AA - AE) $ 15,380,422
TOTAL ESTIMATED AMOUNT FYO02 $ 64,905,384
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Range Technical Services Contract
Option Period 3-FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO [$ 41,889,566
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 41975276 $ (85,710) $ 41,889,566
3002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO [$ 42,487,706
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 42573416 $ (85,710) $ 42,487,706
3003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.12M
From Change To
Est. Cost $ - $ - $ -
3004 RESERVED
3005 PRICE OPTION CLIN - 1 JO | $ 183,018
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 183,018 $ - $ 183,018
3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,491,724
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,491,724 $ - $ 1,491,724
3007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 1,914,719
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 1,914,719 $ - $ 1,914,719
3008 DATA REQUIREMENTS 1 JO $NSP
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract
Option Period 3-FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
3009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
3009AA Award Fee Pool Available/Earned $ 1,134,599
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,136,920 $ (2,321) $ 1,134,599
3009AB Award Fee Pool Available/Earned $ 1,361,412
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,364,198 $ (2,786) $ 1,361,412
3009AC Award Fee Pool Available/Earned $ 226,812
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 227,276 $ (464) $ 226,812
3009AD Award Fee Pool Available/Earned $ 1,144,131
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ 1,146,452 $ (2,321) $ 1,144,131
3009AE Award Fee Pool Available/Earned $ 1,380,851
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ 1,383,637 $ (2,786) $ 1,380,851
3009AF Award Fee Pool Available/Earned $ 230,051
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ 230,515 $ (464) $ 230,051
3009AG-3009AJ RESERVED
3009AK Award Fee Pool Available/Earned $ 4,957
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ - $ 4957 $ 4,957
3009AL Award Fee Pool Available/Earned $ 5,948
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ - $ 5948 $ 5,948
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3-FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
3009AM Award Fee Pool Available/Earned $ 991
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ - $ 991 % 991
3009AN Award Fee Pool Available/Earned $ 40,401
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ - $ 40,401 $ 40,401
3009AP Award Fee Pool Available/Earned $ 48,481
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ - $ 48,481 $ 48,481
3009AQ Award Fee Pool Available/Earned $ 8,080
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ - $ 8,080 $ 8,080
3009AR Award Fee Pool Available/Earned $ 51,861
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 51,861 $ - $ 51,861
3009AS Award Fee Pool Available/Earned $ 62,228
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 62,228 $ - $ 62,228
3009AT Award Fee Pool Available/Earned $ 10,367
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 10,367 $ - $ 10,367
TOTAL PROPOSED AWARD FEE $ 5,711,170 |

AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)

AWARD FEE (CLINS 3009AD-AT)

$ 2,956,137 |

$ 2,988,347 |

P00025
F08650-00-C-0005
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract
Option Period 3-FY 03

ESTIMATED COSTS (CLINS 3001 — 3008)  (exclude 3002 & 3003) $ 45,479,027
ESTIMATED COST (CLIN 3003) $ -
AWARD FEE (CLINS 3009AA — AC & 3009AG - AT) $ 2,956,137 |
ESTIMATED COSTS (CLINS 3010AA - AE) $ 15,715,103
TOTAL ESTIMATED AMOUNT FY03 $ 64,150,267 |
ESTIMATED COSTS (CLINS 3002 — 3008)  (exclude 3003) $ 46,077,167 |
ESTIMATED COST (CLIN 3003) $ -
AWARD FEE (CLINS 3009AD - AT) $ 2,988,347 |
ESTIMATED COSTS (CLINS 3010AA - AE) $ 15,715,103
TOTAL ESTIMATED AMOUNT FY03 $ 64,780,617
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO [$ 42,546,441
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 42,634,425 $ (87,984) $ 42,546,441
4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO [$ 43,166,459
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 43,254,443 $ (87,984) $ 43,166,459
4003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.30M
From Change To
Est. Cost $ - $ - $ -
4004 RESERVED
4005 PRICE OPTION CLIN - 1 JO | $ 189,853
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 189,853 $ - $ 189,853
4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,546,020
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,546,020 $ - $ 1,546,020
4007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 1,857,070
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 1,857,070 $ - $ 1,857,070
4008 DATA REQUIREMENTS 1 JO $NSP
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
4009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
4009AA Award Fee Pool Available/Earned $ 1,152,389
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,154,772 $ (2,383) $ 1,152,389
4009AB Award Fee Pool Available/Earned $ 1,382,760
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,385,619 $ (2,859) $ 1,382,760
4009AC Award Fee Pool Available/Earned $ 230,369
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 230,846 $ 477 $ 230,369
4009AD Award Fee Pool Available/Earned $ 1,169,182
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 1,171,565 $ (2,383) $ 1,169,182
4009AE Award Fee Pool Available/Earned $ 1,402,911
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 1,405,770 $ (2,859) $ 1,402,911
4009AF Award Fee Pool Available/Earned $ 233,726
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 234,203 $ 477) $ 233,726
4009AG-4009AJ RESERVED
4009AK Award Fee Pool Available/Earned $ 5,142
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ - $ 5142 $ 5,142
4009AL Award Fee Pool Available/Earned $ 6,170
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ - $ 6,170 $ 6,170
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Co
Option Period 4 - FY 04

ntract

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
4009AM Award Fee Pool Available/Earned $ 1,028
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ - $ 1,028 $ 1,028
4009AN Award Fee Pool Available/Earned $ 41,871
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ - $ 41871 $ 41,871
4009AP Award Fee Pool Available/Earned $ 50,246
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ - $ 50,246 $ 50,246
4009AQ Award Fee Pool Available/Earned $ 8,374
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ - $ 8,374 $ 8,374
4009AR Award Fee Pool Available/Earned $ 50,300
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 50,300 $ - $ 50,300
4009AS Award Fee Pool Available/Earned $ 60,355
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 60,355 $ - $ 60,355
4009AT Award Fee Pool Available/Earned $ 10,055
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 10,055 $ - $ 10,055
TOTAL PROPOSED AWARD FEE $ 5,804,878

AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)

AWARD FEE (CLINS 4009AD-AT)

$ 2,999,059 |
$ 3,039,360 |
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 4 - FY 04

ESTIMATED COSTS (CLINS 4001 — 4008)  (exclude 4002 & 4003) $ 46,139,384
ESTIMATED COST (CLIN 4003) $ -
AWARD FEE (CLINS 4009AA — AC & 4009AG - AT) $ 2,999,059 |
ESTIMATED COSTS (CLINS 4010AA - AE) $ 16,062,587
TOTAL ESTIMATED AMOUNT FY04 $ 65,201,030 |
ESTIMATED COSTS (CLINS 4002 — 4008)  (exclude 4003) $ 46,759,402 |
ESTIMATED COST (CLIN 4003) $ -
AWARD FEE (CLINS 4009AD - AT) $ 3,039,360 |
ESTIMATED COSTS (CLINS 4010AA - AE) $ 16,062,587
TOTAL ESTIMATED AMOUNT FY04 $ 65,861,349
P00025

F08650-00-C-0005
Page B-27



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 5- FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO [$ 43,697,429
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 43,787,112 $ (89,683) $ 43,697,429
5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO [$ 44,335,240
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44424923 $ (89,683) $ 44,335,240
5003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.48M
From Change To
Est. Cost $ - $ - $ -
5004 RESERVED
5005 PRICE OPTION CLIN - 1 JO | $ 195,441
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 195,441 $ - $ 195,441
5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,590,136
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,590,136 $ - $ 1,590,136
5007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 1,255,703
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 1,255,703 $ - $ 1,255,703
5008 DATA REQUIREMENTS 1 JO $NSP
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 5- FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
5009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
5009AA Award Fee Pool Available/Earned $ 1,183,566
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,185,995 $ (2,429) $ 1,183,566
5009AB Award Fee Pool Available/Earned $ 1,420,166
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,423,081 $ (2,915) $ 1,420,166
5009AC Award Fee Pool Available/Earned $ 236,601
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 237,087 $ (486) $ 236,601
5009AD Award Fee Pool Available/Earned $ 1,200,841
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,203,270 $ (2,429) $ 1,200,841
5009AE Award Fee Pool Available/Earned $ 1,440,895
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,443,810 $ (2,915) $ 1,440,895
5009AF Award Fee Pool Available/Earned $ 240,054
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 240,540 $ (486) $ 240,054
5009AG-5009AJ RESERVED
5009AK Award Fee Pool Available/Earned $ 5,293
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ - $ 5293 $ 5,293
5009AL Award Fee Pool Available/Earned $ 6,352
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ - $ 6,352 $ 6,352
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 5- FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
5009AM Award Fee Pool Available/Earned $ 1,059
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ - $ 1,059 $ 1,059
5009AN Award Fee Pool Available/Earned $ 43,066
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ - $ 43,066 $ 43,066
5009AP Award Fee Pool Available/Earned $ 51,679
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ - $ 51679 $ 51,679
5009AQ Award Fee Pool Available/Earned $ 8,613
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ - $ 8,613 $ 8,613
5009AR Award Fee Pool Available/Earned $ 34,011
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 34,011 $ - $ 34,011
5009AS Award Fee Pool Available/Earned $ 40,810
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 40,810 $ - $ 40,810
5009AT Award Fee Pool Available/Earned $ 6,799
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 6,799 $ - $ 6,799
TOTAL PROPOSED AWARD FEE $ 5,919,805 |

AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)

AWARD FEE (CLINS 5009AD-AT)

$ 3,038,015 |

$ 3,079,472 |

P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 5- FY 05

ESTIMATED COSTS (CLINS 5001 — 5008)  (exclude 5002 & 5003)
ESTIMATED COST (CLIN 5003)

AWARD FEE (CLINS 5009AA — AC & 5009AG - AT)

ESTIMATED COSTS (CLINS 5010AA - AE)

TOTAL ESTIMATED AMOUNT FYO05

$ 46,738,709

$ 3,038,015 |
$ 16,409,086

$ 66,185,810 |

ESTIMATED COSTS (CLINS 5002 —5008)  (exclude 5003)
ESTIMATED COST (CLIN 5003)

AWARD FEE (CLINS 5009AD - AT)

ESTIMATED COSTS (CLINS 5010AA - AE)

TOTAL ESTIMATED AMOUNT FY05

$ 47,376,520 |

$ 3,079,472 |
$ 16,409,086

$ 66,865,078

P00025
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO [$ 44,795,723
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44,887,109 $ (91,386) $ 44,795,723
6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO [$ 45,451,900
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45543286 $ (91,386) $ 45,451,900
6003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.67M
From Change To
Est. Cost $ - $ - $ -
6004 RESERVED
6005 PRICE OPTION CLIN - 1 JO | $ 201,214
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 201,214 % - $ 201,214
6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,635,677
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,635,677 $ - $ 1,635,677
6007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 1,287,446
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 1,287,446 $ - $ 1,287,446
6008 DATA REQUIREMENTS 1 JO $NSP
P00025
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
6009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
6009AA Award Fee Pool Available/Earned $ 1,213,313
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,215,788 $ (2,475) $ 1,213,313
6009AB Award Fee Pool Available/Earned $ 1,455,861
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,458,831 $ (2,970) $ 1,455,861
6009AC Award Fee Pool Available/Earned $ 242,548
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 243,043 $ (495) $ 242,548
6009AD Award Fee Pool Available/Earned $ 1,231,086
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,233,561 $ (2,475) $ 1,231,086
6009AE Award Fee Pool Available/Earned $ 1,477,187
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,480,157 $ (2,970) $ 1,477,187
6009AF Award Fee Pool Available/Earned $ 246,101
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 246,596 $ (495) $ 246,101
6009AG-6009AJ RESERVED
6009AK Award Fee Pool Available/Earned $ 5,450
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ - $ 5450 $ 5,450
6009AL Award Fee Pool Available/Earned $ 6,539
01 Mar 06 — 31 Aug 06 (Assaociated with CLIN 6005)
From Change To
Est. Cost $ - $ 6,539 $ 6,539
P00025
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
6009AM Award Fee Pool Available/Earned $ 1,090
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ - $ 1,090 $ 1,090
6009AN Award Fee Pool Available/Earned $ 44,300
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ - $ 44,300 $ 44,300
6009AP Award Fee Pool Available/Earned $ 53,160
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ - $ 53,160 $ 53,160
6009AQ Award Fee Pool Available/Earned $ 8,860
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ - $ 8,860 $ 8,860
6009AR Award Fee Pool Available/Earned $ 34,871
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 34,871 $ - $ 34,871
6009AS Award Fee Pool Available/Earned $ 41,842
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 41,842 $ - $ 41,842
6009AT Award Fee Pool Available/Earned $ 6,971
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 6,971 $ - $ 6,971
TOTAL PROPOSED AWARD FEE $ 6,069,179 |

AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)

AWARD FEE (CLINS 6009AD-AT)

$ 3,114,805 |

$ 3,157,457 |
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 6 - FY 06

ESTIMATED COSTS (CLINS 6001 — 6008)  (exclude 6002 & 6003) $ 47,920,060
ESTIMATED COST (CLIN 6003) $ -
AWARD FEE (CLINS 6009AA — AC & 6009AG - AT) $ 3,114,805 |
ESTIMATED COSTS (CLINS 6010AA - AE) $ 16,774,387
TOTAL ESTIMATED AMOUNT FY06 $ 67,809,252 |
ESTIMATED COSTS (CLINS 6002 — 6008)  (exclude 6003) $ 48,576,237 |
ESTIMATED COST (CLIN 6003) $ -
AWARD FEE (CLINS 6009AD - AT) $ 3,157,457 |
ESTIMATED COSTS (CLINS 6010AA - AE) $ 16,774,387
TOTAL ESTIMATED AMOUNT FY06 $ 68,508,081
P00025
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

SUMMARY
1. Total Phase-in Price

2. Total Estimated Amount - FY 00

3A. Total Estimated Amount - FY 01
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B. Total Estimated Amount - FY 01
(CLINs 1002-1010 [exclude 1009AA-AC))

4A. Total Estimated Amount - FY 02
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B. Total Estimated Amount - FY 02
(CLINs 2002-2010 [exclude 2009AA-AC]))

5A. Total Estimated Amount - FY 03
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03
(CLINs 3002-3010 [exclude 3009AA-AC))

6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B. Total Estimated Amount - FY 04
(CLINs 4002-4010 [exclude 4009AA-AC))

7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B. Total Estimated Amount - FY 05
(CLINs 5002-5010 [exclude 5009AA-AC]))

8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B. Total Estimated Amount - FY 06
(CLINs 6002-6010 [exclude 6009AA-AC]))

TOTAL ESTIMATED AMOUNT FY 00-06
(ltems 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)

&

L5

142,597

35,223,527

55,290,255 |
64,288,441 |
64,905,384 |
64,150,267 |
64,780,617 |
65,201,030 |
65,861,349 |
66,185,810 |
66,865,078 |
67,809,252 |

68,508,081 |

363,000,924 |

421,576,888 |
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PART | - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data Change Amount

BA 5713400 301 83LE 252R13 010000 554R0 35182F 662400 F62400  -86,245 $49,059,755 |
BB 5713400 301 83LE 252R1A 010000 554R0 35119F 662400 F62400 $738,000
BC 5713400 301 83LE 252R1C 010000 554R0 33605F 662400 F62400 $65,000
BD 5713400 301 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,682,000
BE 5713400 301 83LE 252R1R 040000 554R0 33133F 662400 F62400 $244,000
BF 5713400 301 83LE 252R1S 010000 554R0 33605F 662400 F62400 $23,000
BG 5713400 301 83LE 252R1T 010000 554R0 34144F 662400 F62400 $2,802,000
BH 5713400 301 83LE 264D18 010000 554R0 35856F 662400 F62400 $291,500
BJ 5713400 301 83LE 264D91 010000 554R0O 35878F 662400 F62400 $385,000
Total FY01 $55,290,255 |

Deobligated under this modification:

$86,245

Modification PO0025 |
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= Participate in RCC DG activities to improve upon and standardize the UDS for use by RCC member
ranges.

1.6.4 Program Support Coordination

Program support coordination includes—

= Prepare ODs, ODAs, OREs, and OCls [CDRL A101]

= Prepare last-minute operational changes and transmit to operating locations [CDRLs A101]
= Develop Lead Range Network Plans when the ER is designated lead Range.

1.6.5 Range Scheduling

Schedule and allocate resources for ER operations, maintenance, and engineering modifications. Range

scheduling includes—

= Develop forecasts and weekly and daily schedules of resources utilization

Display the operational readiness status of resources at the MOCC

Participate in the resolution of conflicts in resource utilization

Communicate and coordinate with off-Range agencies

Keep all mission support participants informed of any changes in schedules and resource utilization,

including those that develop during the minus count of launch operations

= Maintain databases on scheduling, resource utilization, and workload information used to generate
reports. [CDRL A106, ADPL 107A]

1.6.6 Range Operations and Control

Perform operational control of Range resources assigned to support scheduled operations and

communicate and coordinate with off-Range agencies for use of resources during scheduled operations

when the ER is assigned the role of lead Range.

= Perform on-the-job training for Government personnel through their observation of CSR activities
during pre-launch operations and simulations.

1.6.7 Planning and Capability
1.6.7.1 Conduct studies, define concepts, and prepare estimates for planned and projected programs. This
work will include developing program support concepts for potential launch programs and recommending
prerequisites for 45 SW support. [CDRL A108]
Develop, publish, and maintain the Eastern Range Customers’ Handbook. [CDRL A109]
1.6.7.2 Statements of Capability.
= Prepare Statements of Capability in response to Pls in accordance with UDS formats. [CDRL A110]
= Participate in PIs, Critical Design Reviews, and all user-related meetings.
= Ascertain deficiencies of 45 SW support with alternative solutions and cost estimates for each
alternative.
= Consolidate all CSR elements of the statements of capability and forward to the PMR.
1.6.7.2.1 Satellite Inventory. Maintain a projected and current database of worldwide satellite launch
site inventories. Maintain inventories in a 45 SW-approved version of Microsoft Excel capable of sorting
data that may be customized for individual recipients. This data shall be obtained from a full open-literature
search, Government launch schedules, and projected international and US missions. [ADPL A111A]
1.6.7.2.2 Minor Program Planning. Plan minor programs that do not require a full PI/SC or other UDS
documents but have potential impact on launch or tracking operations. In planning, include such launch
activities as observing or monitoring using new equipment and performing research data collection.

Modification P00025
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|

CONTRACT DATA REQUIREMENTSLIST Form Approved |

OMB No. 0704-0188 I

(1 Data Item) |

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, I

searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments |

regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of ||

Defense, Washington Headquarters Services, Directorate for Information Operations and Reports  (0701-0188), 1215 Jefferson Davis Highway, Suite]|

1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty |l

for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN your form to |

the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. I

A.CONTRACT LINEITEM NO. B. EXHIBIT C. CATEGORY: I

A TDP ™ OTHER !

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR |

RANGE TECHNICAL SVCS | F08650-98-R0027 CSR |

CONTRACT I

1. DATAITEM |2. TITLE OF DATAITEM 3. SUBTITLE I

NO. TECHNICAL AND MANAGEMENT WORK PROGRAM SUPPORT I

Al08 PLAN CONCEPTS AND STUDIES |

4. AUTHORITY (Data Acquisition Document | 5. CONTRACT REFERENCE 6. REQUIRING OFFICE i

No.) Para 1.6.7.1 45 SW/XP |

DI-MGMT-81117/T |

7. DD 250 REQ gTDAI'ﬁIE—M ENT 10. FREQUENCY | 12. DATE OF FIRST |14 DISTRIBUTION i

|

NO REQUIRED ASREQ SUB SEE BLOCK 16 b. COPIES |

8. APP CODE TBD 11. ASOF DATE |13. DATE OF SUBSEQ SUB ADDRESSEE Final i
a.

Dr aft |

A SEE BLOCK 16 Reg| Repro]

16. REMARKS 45 SW/XP 1] 1 |

Block 4. i

-- Delete 10.1 and replace with: "Contractor format is acceptable.” :

-- Delete 10.2 and replace with: "The documentation shall contain data '

as specified in each tasking letter." i

i

Block 8: Government approval thirty (30) days after receipt. I

. . . i

Blocks 12 & 13: To be specified for each report/study in each tasking |

letter. i

|

!

Block 14: Electronic delivery. Further distribution will be specified for i

each report/study in each tasking letter. I

|

|

|

|

|

|

|

i

|

|

|

|

|

i

|

I

15. TOTAL _* 1] 1 0 I

G. PREPARED BY H.DATE |. APPROVED BY J.DATE I

DD FORM 1423-1, AUG 96 (EG) PREVIOUSEDITION MAY BE USED. Page of Pages
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